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WORK ASSIGNMENT VERIFICATION FORM La'g R __,_,_J_M_
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TES _ 9 Other Work assignment NoZ TO701T —dd ¢ q_ ’
Region__7 Site Name _Rig River Mine Tailings
Program RCRA or CERCLA WAM _ Mark Bogina

NOTE Each Work Assighment Manager should review the monthly financial and progress report
before verifying costs and if any problems are noted discuss directly with the Regional
Project Officer within three working days of receipt Otherwise retain for your records
as part of your ongoing contractor performance review

CHECK ONE

Sufficient progress has been made by the contractor to support payment for work
performed during the monthof /23 / &<
7

Contractor must provide additional cost justification to enable verification of costs on this
work assignment

Costs listed below should be withheld since they cannot be verified

Comments/Explanations

MONTHLY CONTRACTOR REVIEW

CHECK (1) ONE FOR EACH STATEMENT LISTED BELOW In an effort to avoid future
problems a Monthly Contractor Review will be completed on ALL work assignments Any of
the 15 points that fall below average or any problem areas indicated below will be addressed
immediately by the EPA Regional Project Officer and Contractor Regional Manager

Contractor’s +AVG AVG ~-AYVG N/A

Effectiveness of analysis to originality of product
Organization of technical data

Support (e g adherence to regulations and procedures)
Technical approach

Thoroughness 1n technical aspects

Responsiveness to schedules

Ability to adjust to set/changing priorities

Ability to maintain schedule

Ability to maintain budget

Efforts to minimize project cost

Ability to accurately project actual costs
Management of resource utilization

Abilitv to manage subcontractors

Quality assurance procedures
Coordination/Communication with EPA on project

AR WO — OV JO L & WR —

List any problem areas that need to be addressed

Work Assignment Manager signature Date
40112555

JHTAI

SUPERFUND RECORDS
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TES 9 MONTHLY WORK ASSIGNMENT STATUS REPORT

W A Number Co7o11 Report Period. December 1989
W A Name PRP Search -- Big River Mine Firm PRC

Tailings % Project
EPA W A Manager Mark Bogina Technically Complete 47%
EPA RPO Maureen Hunt

Contractor Project Manager- Jean Michaels

PROGRESS MADE THIS REPORT PERIOD

During December PRC completed the following activities
Reviewed documents obtained from the US EPA Region 7 office
Contacted a title search company to conduct a title search of the Big River site It
was determined that the search had already been conducted under a separate EPA

assignment The scope of the title search was modified to an update of the
previous search and to obtain information on property owners adjacent to the site

DELIVERABLES.

Deliverable Due Date Date Delivered
Monthly Progress Reports 20th of each month

Interim Summary Qutline 01/26/90

Final Report (Draft) 03/09/90

Final Report (Final) 04/11/90

OUTSTANDING ISSUES/RESOLUTIONS

PRC 1s awaiting a modified scope of work from the EPA WAM The change is necessary
because a PRP search of the Big River site has already been conducted

PROJECTED ACTIVITY NEXT PERIOD

During January PRC will revise the work plan to reflect the new scope of work PRC
will review the PRP search of the Big River site submitted by Ecology and Environment
Inc and update/revise it as necessary

SUBCONTRACTING

American Heritage Abstract Co Inc was contracted to update the title search on the Big
River site property and determine present owners of adjacent properties






PAGE NO 86
01/18/90

Company

** C07 011
PRC
PRC
PRC
PRC
PRC
PRC
** Subtotal **

Report Month

12/89

PRC Environmental Management Inc

Aaron M Lisec
Bette H Ross

Jean M Michaels
Maurine W Hoffmann
Thomas J Raptis
Clerical

LABGR
Current Project
Period to Date
PlLevel Hours Hours
P1 00 20
P2 40 170
p2 18 0 85
P2 05 05
P3 20 20
CL 00 70
26 5 67 0





